BILL NO. S-84-11-06

SPECIAL ORDINANCE NO. S-148-84

AN ORDINANCE approving Change Order No. 1, Lafayette Corridor Improvements, Res. #5992-83, with Lawn & Turf Landscaping, in connection with the Board of Public Works and Safety.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Res. #5992-83, Lafayette Corridor Improvements, with Lawn & Turf Landscaping, in connection with the Board of Public Works and Safety, for:

> Change Order No. 1, Res. #5992-83, Lafayette Corridor Improvements is necessary because of: 1. Subsurface conditions far beyond reasonable expectations were encountered during excavation of tree pits which required more costly removal methods than covered by the contract; 2. Additional sawcutting required due to unforseen narrow park strip; 3, 4 &5 Locations not approved of some trees. Deleted trees are reflected on Change Order;

involving a net decrease of Four Thousand Thirty-Seven and 40/100 Dollars ($4,037.40), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Mark E. Giaquinta
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by GiaQuinta, seconded by Redd, and duly adopted, read the second time by title and referred to the Committee Finance (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, ~~City-County Building~~, Fort Wayne, Indiana, on ____, the ____ day of ____, 19____, at ____ o'clock ____.M.,E.S.

DATE: 11-13-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by GiaQuinta, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	U				
BURNS	U				
EISBART	U				
GiaQUINTA	U				
HENRY	U				
REDD	U				
SCHMIDT					
STIER	U				
TALARICO	U				

DATE: 11-27-84

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (SPECIAL) (~~ZONING~~ MAP) ORDINANCE (~~RESOLUTION~~) NO. S-148-84 on the 27th day of November, 19 84,

ATTEST:
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Ray A. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of November, 19 84, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of November, 19 84, at the hour of 11:00 o'clock A.M.,E.S.T.

Win Moses Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

74-134-12
10/31/84

hange Order No. 1
roject No. 5992-83
ame of Project Lafayette Corridor Improvements

Resolution No. 5992-83
Board Order No.
Date 9/20/84

o: Lawn & Turf Landscaping
(Contractor)

1984 SEP 25 PM 2:59
... CITY-COUNTY BLDG.
FORT WAYNE, INDIANA 46802

entlemen:

ou are hereby requested to comply with the following changes from the contract plans and pecifications:

tem o.	Quantity	Description of Change Material	Unit Price	Change in Contract Price Decrease	Increase
1.	Lump Sum	Additional Air Hammering of Brick in Tree Pit	$100.00		$100.00
2.	66 Sq. Ft	Pavement sawcutting & removal	1.10		~~166.25~~ 72.60
3. ✓	4 each	Whiteash hybrid 3½"	300.00	$1200.00	
4. ✓	9 each	Linden hybrid 3½"	300.00	2700.00	
5. ✓	1 each	Callery Pear hybrid 3½"	310.00	310.00	

	Decrease	Increase
Total Decrease	$4210.00	
Total Increase		~~$266.25~~ 172.60
Net (Decrease) (Increase) Contract Price	~~$3943.75~~ 4037.40	

he sum of $ ~~3 943.75~~ 4,037.40 is hereby (~~XXXXXXXX~~) (deducted from) the total contract rice, and the final contract price shall be adjusted as follows:

Original Contract Price	$ 44,277.75
Current Contract Price Adjusted by Previous Change Order	$ ---------
New Contract Price Including this Change Order	$ ~~40,344.00~~ 40,240.35

he time provided for completion in the contract for this project is (unchanged) (~~XXXXXXXXX~~) (~~XXXXXXXXXX~~) by 0 calendar days due to this Change Order. The date for completion f all work shall be same. Furthermore, this document shall become an mendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Thomas R. Cain T. Cain (~~Chief Engineer~~ Urban Designer) Date 9/20/84

Accepted by: Lawn & Turf - Erv Doing (Contractor) Date 10/15/84

Approved by: (City Engineer) Date 10-31-84

Approved by: David ... (Owner) Date 10-31-84

Attested by: ... Date 10-31-84

Change Order No. _____
Resolution No. 5992-83
Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

Necessity for change: 1. Subsurface conditions far beyond reasonable expectations were encountered during excavation of tree pits which required more costly removal methods than covered by the contract.

2. Additional sawcutting required due to unforseen narrow park strip

3,4 & 5. Locations not approved for locations of some trees. Deleted trees are reflected on change order.

Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

Affect on operation and maintenance cost of this project: None

Howard R. Cain
Urban Designer

Engineer

BILL NO. S-84-11-06

REPORT OF THE COMMITTEE ON FINANCE

WE, YOUR COMMITTEE ON FINANCE TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1, Lafayette Corridor Improvements, Res. #5992-83, with Lawn & turf Landscaping, in connection with the Board of Public Works and Safety

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

MARK E. GiaQUINTA, CHAIRMAN — Mark E. GiaQuinta

JAMES S. STIER, VICE CHAIRMAN

JANET G. BRADBURY — Janet G. Bradbury

THOMAS C. HENRY

DONALD J. SCHMIDT

CONCURRED IN 11-27-84
SANDRA E. KENNEDY, CITY CLERK

6838

TITLE OF ORDINANCE Change Order #1 for Res. #5992-83, Lafayette Corridor Improvements

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety S-84-11-06

SYNOPSIS OF ORDINANCE Change Order #1, Res. #5992-83, Lafayette Corridor Improvements is necessary because of 1. Subsurface conditions far beyond reasonable expectations were encountered during excavation of tree pits which required more costly removal methods than covered by the contract.

2. Additional sawcutting required due to unforseen narrow park strip.

3, 4 & 5 Locations not approved of some trees. Deleted trees are reflected on change order.

CONTRACTOR LAWN & TURF LANDSCAPING

EFFECT OF PASSAGE

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease $4,037.40

ASSIGNED TO COMMITTEE